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Pooled Resources Oversight Committee 
DRAFT AGENDA 

Thursday, July 7, 2016 from 9:00 a.m. to 12:00 p.m. 

USGS 3rd floor Columbia Conference Room, 934 Broadway, Tacoma 98402 

Permittee representatives: Other stakeholder representatives: 
__ Ben Parrish, Chair __ Abby Barnes 
__ Jim Simmonds __ Leska Fore 
__ Theresa Thurlow __ Chris Konrad, Vice Chair 
__ Kelly Uhacz  

Permittee alternates: Other stakeholder alternates: 
__ Kit Paulsen __ Jay Davis  
__ Jerallyn Roetemeyer __ Katelyn Kinn 
__ Carla Vincent __ Tom Putnam 
__ vacant 

RSMP Coordinator:  SWG Project Manager:  
__ Brandi Lubliner  __ Karen Dinicola  

THE COMMITTEE’S PURPOSE:  

The purpose of the PRO-Committee is to provide transparency, efficiency, and accountability of the expenditure of the 
Pooled Fund for the Regional Stormwater Monitoring Program (RSMP). The PRO-Committee will provide feedback to 
Ecology through the Stormwater Work Group (SWG) regarding the schedule, scope, budget, and quality of the program’s 
deliverables and verify that contracts are implemented. 

THE MEETING’S GOALS: 

1. Hear budget report – brief overall update before going into details for each RSMP component below 
 No new quarterly report from Ecology since last PRO-C meeting 
 On June 1 the SWG formally recommended that, for the next permit cycle, Ecology: 

o Maintain the current formula for allocation of RSMP contributions in the current permit. 
 The annual per capita costs for the RSMP components in the current permit are: $0.2442 for S8.B 

status and trends; $0.4068 for S8.C effectiveness studies; and $0.0377 for S8.D source 
identification. 

o Decrease the S8.D (source id) budget and move the remainder to S8.C (effectiveness). 
o Increase the percentage of total budget allocated for administering the RSMP from 5% to more fully 

reflect the actual costs, as recommended by the PRO-Committee. This increased amount will not exceed 
7% of the total RSMP budget. The intent is to add additional staffing to reach a total of 1.25 FTE. 

2. Decide on communication proposal from AWC – provide feedback to RSMP Coordinator 

 At our last meeting the Andy Myer, Michelle Harvey, and Alicia Seegers Martinelli joined us to present 

AWC’s communication support proposal and hear PRO-C feedback.  
 What steps are needed to finalize the scope of work and budget? 

3. Review Ecology’s performance as RSMP Administrator – discussion/decision/action items 
 At our last meeting in May PRO-C members agreed on the format and evaluation topics to be addressed in for 

this committee’s review of Ecology’s performance as RSMP Administrator. PRO-C members were asked to 
provide Ben and Abby with comments to complete the “report card.”  

 At previous meetings we decided that the evaluation will be sent as an attachment to a letter from the PRO-C 
chair to the SWG and permittees. The letter will describe Ecology’s overall performance in the role as RSMP 
administrator.  

 What are next steps for completing this assignment? How should the final report card be presented to the 
SWG at the September 21 meeting? 
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4. Review PRO-C performance in oversight role 
 Brandi and Karen prepared a draft evaluation for the PRO-C to discuss today. 
 What are next steps for completing this assignment? How should the final report card be presented to the 

SWG at the September 21 meeting? 

5. Oversee RSMP Status and Trends monitoring – update and discussion of overall budget and contracting status 
 Small Streams Water Quality, Sediment Chemistry, and Watershed Health Monitoring – update only 

o Stream benthos and periphyton data ready and in EIM (use both search interfaces) 
o Targeted data collection for comparison to RSMP; Kitsap, King, Ecology, NAWQA  

 Mussel Contaminant Monitoring  
 Marine Nearshore Sediment Chemistry Monitoring  
 Marine Shoreline Bacteria Analysis and Interpretation  

6. Oversee RSMP Effectiveness Studies – update/discussion/action item on flow meter question 
 Process to select a second round of studies was launched on May 18; letters of interest due July 18.  
 Number of amendments and cost increases on projects. 
 Current studies underway 

o USFWS bioretention toxicity reduction study: closed out. 
o Redmond paired basin retrofit study: WY 2015 hydrology online. Monitoring for water quality and 

quantity (Qa/Qx) underway at all sites.  
o Bellingham bioretention hydrologic performance study: amendment #3 underway, equipment purchase 

and installation this summer. Site geotech and vegetation surveys will occur this summer. 
o Lakewood business inspection source control study: fairly poor response rate on survey despite extension 

to May 31; project proceeding with limited response.   
o King County highway retrofits along Echo Lake: 2 - 4 storms sampled at 4 of 6 BMP sites and detention 

tank so far. Remaining 2 BMPs at north end of retrofit ready for sampling. Semi-annual report due in July. 
o King County/Federal Way bioretention retrofit at Hylebos: 2 storms sampled this spring at the regional 

retrofit. 
o Puyallup rain garden study: literature review for performance metrics on raingarden/bioretention 

underway and due soon. Draft assessment protocol for raingarden/bioretention due this summer. 
o USFWS plants and fungi effects on stormwater water treatment and toxicity:  writing draft QAPP and 

beginning to build new soil columns. Working closely with lead on KC PCB capture project for site 
preparation – slight delay on schedule. 

o King Co PCB capture by bioretention soils: Delayed start due to contract language– final signatures 
expected in July. SOW being revised for additional equipment to pump stormwater from I-5 to 
mesocosms. PRO-C needs to discuss the flow meter question.  

o King Co catch basin study: delayed start due to contract language – final signatures expected in July.  
 Liaison assignments are needed for King Co catch basin study and Lakewood Source Control Study (Mindy 

Fohn retired) 

7. Oversee RSMP Source Identification and Diagnostic Monitoring – update only 
 Lakewood IDDE data compilation and analysis: data entry done (2800 incidents total) and report due in August 

8. Hear any concerns or suggestions related to our work 

9. Review decisions, recommendations, and action items coming out of this meeting 
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